



Saginaw Street Rehab Project Update



Mayor Paula Zelenko

April 3, 2019

WELCOME TO OUR FIRST ISSUE OF THE SAGINAW STREET, BRISTOL TO HEMPHILL REHABILITATION PROJECT UPDATE!

We at the City of Burton realize how important Saginaw Street is to merchants, residents, and visitors. We also realize that road construction is never easy or painless, and that when it occurs on one of the most important commercial corridors in the city, it can be especially worrisome, especially to business owners and residents in the corridor. This is the first issue of a one-page status report that we will publish periodically as part of our ongoing effort to improve communications about projects within the City

Each issue will include information on what was accomplished since the last Update, what work is coming next, and any special information that might be helpful. It will also give you information on how to contact us with your comments, suggestions, and concerns. We hope you find this useful and we hope you will share it with colleagues, customers, and residents. To receive future email updates, please contact us at the address below.

At your service,
Mayor Paula Zelenko

Synopsis of work done

Here we will describe the work that has been accomplished to date, focusing on work done since the last Update. For this first issue, here is an overview of the funding that has been procured to construct this project:

- ✓ This project has been included in the 2017-2020 Transportation Improvement Program.
- ✓ This project will receive Federal Surface Transportation Program (STPU) funds.
- ✓ The estimated cost of this project is \$1,174,000, of which the City of Burton's share will be approximately \$260,000.
- ✓ The project is scheduled to begin in mid-April.
- ✓ No work will be performed during holidays.

To Save You Money!

Nothing is allowed to be installed in road rights-of-way without a permit from the City of Burton, **including such things as signage, fencing, vegetation and utilities such as lawn sprinklers.**

Neither the City nor its contractors assumes any liability for damage of anything placed in the right-of-way by property owners. Therefore, **property owners are advised to remove anything they have placed in the right-of-way, prior to the start of the project.** The City of Burton will not perform, nor pay for, removal of or repair work on any sprinkler or other things that might be damaged by this project.

What to expect next

Here we will describe the work that is planned and expected to be done in the coming weeks. For this first issue, here is an overview of the entire project:

- Project will consist of 0.53 mile of bituminous pavement rehabilitation on Saginaw Street from Hemphill Road to Bristol Road, including:
 - HMA (hot mix asphalt) cold milling.
 - HMA base repair and joint repair as required.
 - 3½" HMA resurfacing in two lifts.
 - Drainage improvements.
 - Miscellaneous concrete curb and gutter work.
 - Concrete sidewalk and ramp repair and replacement.
 - Traffic signal upgrades and pavement markings.
 - ADA ramps upgrade.

The project, except for final restoration, is scheduled to be completed by the early July.

All work is weather-dependent!

Note: The road will remain open and driveway access to businesses will be maintained at all times throughout the project. However, motorists are advised to expect traffic delays!

Your ideas, suggestions or comments are welcome. Contact Robert Slattery, Burton DPW Director, at 742-9230 extension 3101, or by email at r.slattery@burtonmi.gov.

Scan to visit
City of Burton website
(www.burtonmi.gov)



MEDIA RELEASE MEDIA RELEASE



City Of **Burton, Michigan**

Mayor Paula Zelenko

FOR IMMEDIATE RELEASE April 3, 2019

Contact: DPW Director Robert Slattery

(810) 742-9230

Web site: www.burtonmi.gov

City to Begin the Restoration of South Saginaw Street

Burton, Michigan. ---

Mayor Paula Zelenko is pleased to announce that the City of Burton will begin the restoration of Saginaw Street between Hemphill Road and Bristol Road on Thursday, April 11, 2019.

The project will consist of just over one half mile of bituminous pavement rehabilitation, extending through both intersections, and will include: HMA (hot mix asphalt) cold milling; HMA base repair and joint repair as required; 3½-inch HMA resurfacing; drainage improvements; miscellaneous concrete curb and gutter repair; concrete sidewalk and ramp repair and replacement as needed; traffic signal upgrades; new pavement markings; ADA (Americans with Disabilities Act) ramps upgrade; and final restoration.

Use of a part-width construction process, delineated by cones and signage, will enable 2-way traffic and access to properties to be maintained at all times. However, motorists are advised to expect traffic delays, and are asked to exercise caution.

The project is scheduled to be substantially complete in early July, with final restoration done by mid-September. It is not expected to impact the annual Back to the Bricks event. No work will be performed during holidays. All work is weather-dependent.

For additional information, call City of Burton DPW Director Robert Slattery at 742-9230.

###